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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construcgon
Oakland, CA 94607 Week Ending JULY 25™, 2003
aklan eek Ending
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 36.6%  Est. Date of Completion — Fall 2006 http://www.newbaybridge.org
Complete — 23% Project Cost: $1,043M http://www.dot.ca.gov/dist4/sfobbbulletin.htm
http://biomitigation.org/
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
Total to Date | Project Total | Percent Complete
FOUNDATIONS
Footing Boxes Set 2 8 28 28.57%
Piles Driven 0 38 160 23.75%
Pile-head to Footing Box Connections 8 64 1280 5.00%
PRECAST YARD
Panels Poured 5 52 876 5.94%
Segments Poured 2 20 452 4.42%

=  Pier table mock-up — Complete Non Destructive testing for concrete section and Build
Template for light weight pier table precast panel interface

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
= Pier 16E — Place pile rebar cage
= Pier 15E — Waiting for weld repairs before complete pile head connections and pour footing
box concrete
Pier 14E — Continue welding pile-head connection plates
Pier 13E — Continue cutting slots for pile-head
Pier 12E — Continue to clean out piles
Pier 11E — Continue Clean out piles
Piers 10E and 9E — Place lockin fill and De-water Cofferdam
= Footing boxes for Pier 8E, 7E, 6E, 5E are estimated to arrive August 30", 2003 from Texas
PRECAST YARD (Stockton)
= (Cast six panels next week
= Cast one segments next week
= Hinge bed — Continue assembly
= Continue construction of Barge slip
OTHER
= Pier table mock-up — Place lightweight pier table panel mock up
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345 Burma Road
Oakland, CA 94607
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YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 22% Est. Date of Completion — Summer 2004
Complete — 18% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

= Continue electrical utility relocation in tunnel: Relocate tunnel lights (Iltem 91)

= Remove forms and finish concrete from on-ramp approach and western portion north side
viaduct seat extenders, and first three collars

= Continue dowels on outside viaduct and north side viaduct

= Place rebar, form, and pour southernmost seat extender and remaining seat extender inside
tunnel on north side

= Complete removal of buried concrete foundation, slab and ductwork (CO #14, last day 7/25/03)

=  Begin building pad excavation

= Excavate for remaining collars

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Complete building pad excavation and collar excavation

=  Continue electrical utility relocation in tunnel: Relocate tunnel lights (Iltem 91)

= Continue dowels on outside of south side viaduct

= Relocate existing 4” water line adjacent to collars (Not shown on plans: CCO #13)

=  Being dowels on remaining collars
W2 (12-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 16% Est. Date of Completion — May 2004
Complete — 4% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Blasted the rocks. Excavated and haul off blasting debris. Drilled holes, installed
tieback
=  W2W - Excavated and haul off weathered rocks. Drilled holes and installed tiebacks

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  W2E/W2W - Blastin, excavate, haul debris and install tieback

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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